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RECOMMENDATION

The Department of Transportation’s recommendations are shown on the attachment.

SUMMARY AND CONCLUSIONS

Resolution G-01-21, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that funds programmed for all components of local grant
projects are available for allocation only until the end of the fiscal year identified in the State
Transportation Improvement Program.  The guidelines further stipulate that the Commission may
approve waivers to the timely use of funds deadline one time only for up to 20 months in accordance
with Section 14529.8 of the Government Code.

The Commission has programmed $1,864,000 in fiscal year 2001-2002 for the two projects on the
attached list.  The implementing agencies have been unable to allocate the funds and do not anticipate
allocating the funds by the June 30, 2002 deadline.  The attachment shows the details of each project
and the delays that have resulted in the extension requests. The project sponsors request extensions, and
the planning agencies concur.
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Project # Applicant
County

PPNO
Project Description

Extension Amount
By Component ($ in thousands)
E&P
PS&E
R/W
CON
TOTAL

Number of Months Requested

Extended Deadline

CT Recommendation

Reason for Project Delay:
1 City of Pasadena

Los Angeles

PPNO: 2914B
Arroyo Parkway Corridor
Transportation Improvements

$0
$0
$0
$545
$545

12 months

06/30/2003

Support – meets STIP guidelines

This project has been split into two phases.  Phase 1 (PPNO 2914A) includes the installation of a fiber optic communication
system.  PS&E and Construction funding for Phase 1 have already been allocated.  Phase 2 (PPNO 2914B) includes
upgrading the traffic signals including installation of CCTV and other miscellaneous work.  When this project was
programmed and designed, it was anticipated that Arroyo Parkway would be relinquished by the State to the City by
December 2000, and design would not have to meet Caltrans standards.  However, the relinquishment was delayed and will
not be completed until January 2003.  Therefore, plans will have to be revised to meet Caltrans standards and the city will
require a Caltrans permit to work on the property.  The combination of redesign, permitting and required Caltrans review
will lead to a delay in the project.  The city estimates a delay of up to 12 months in the advertising and award of the Phase 2
contract.  Therefore, the city is requesting a 12-month extension for the allocation of the construction funds for Phase 2 of
this project.

2 Ventura County
Ventura County

PPNO: 2694
Rice Avenue Extension

$0
$0
$0
$1,319
$1,319

12 months

06/30/2003

Support, meets STIP guidelines

The construction of the project has been delayed by approximately 12 months due to the modifications to an adjacent
Caltrans project.  Construction of the Caltrans project at new Route 1/Pleasant Valley Road Interchange has been delayed
due to addition of stormwater drainage improvements.  As Caltrans was preparing to bid their interchange project, a local
farm drainage district took actions that made Caltrans’ drainage scheme infeasible and jeopardized the construction of the
interchange.  Caltrans therefore requested Ventura County to expand the scope of the Rice Avenue Extension project to
include the drainage facilities that serve the new Caltrans interchange project.  The County of Ventura has agreed to resolve
the drainage dilemma by expanding the Rice Avenue project.  This has resulted in a delay in the County’s project of
approximately 12 months.  This additional time is required to prepare a comprehensive drainage design as well as acquiring
right-of-way from several property owners for the drainage system.  Therefore, the County is requesting a 12-month
extension for the allocation of the construction funds.
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